
Description

Prime Contractor CON-STRUCT, INC.

Change Order 4

Status Pending

Date Created 10/19/2022

Type Local Funding

Summary Change Order #4

Change Order Description During design for the Edgewood extension project an existing 24-inch water main that runs though the site was determined to conflict with a
proposed storm water ditch. The design was able to be adjusted to avoid the existing water main in all locations except for the ditch location. The
design planned to lower the 24-inch water main within the conflict area. Through design coordination it was anticipated that the existing 24-inch
watermain that runs through the project would be able to be shutdown to lower the water main to provide the required cover over the water main
and a proposed ditch crossing. During construction it was determined that the 24-inch water main was not able to be shut down. During an initial
shutdown of the 24-inch water main the Alliant energy power plant began to see reduced water feed to the plant which if continued would have
impacted their operations. In discussion with Marshalltown Water Works it was found the water main was not looped as they thought during
design. Discussion was then had with Aliant Energy and it was determined that the power plant would be shut down from October 15th through
October 23rd for maintenance. It was anticipated that during this time frame the water main could be lowered. During the shutdown the water
main would have to be lowered and have passing tests for both pressure and bacteria prior to the power plant coming back on line. If all of this
was not able to be accomplished in the timeframe the water main would have to be turned back on to provide flow to the power plant an entire
City boil order be in effect.
In further discussions including the City, Marshalltown Water work, the Contractor and Bolton & Menk it was determined that the possibility of
an entire City boil order was not an option. Because of this, alternative designs were evaluated to see if the water main lowering could be
avoided. Through a combined effort of all involved parties an alternative design was approved. This includes the installation of two new 12-inch
storm sewer pipes in the proposed ditch and increasing the cover on the existing water main.
The proposed change order included the new 12-inch storm sewer pipe, removal of the 24-inch water main items and payment to the contractor
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for stored items. The contractor is not able to return the purchased water main materials so the materials will be purchased from the contractor
and become City stock items.

Awarded Project Amount $6,088,627.50

Authorized Project Amount $6,060,903.90

Change Order Amount -$123,747.11

Revised Project Amount $5,937,156.79

Increases/Decreases

Line Number Item ID Unit Unit Price Current Change Revised

Quantity Amount Quantity Amount Quantity Amount

Section: 1 - Description

0017 4020-108-A-1 LF $55.000 737.000 $40,535.00 48.000 $2,640.00 785.000 $43,175.00

STORM SEWER, TRENCHED, RCP, 12 INCH

0035 5010-108-A-1 LF $350.000 71.000 $24,850.00 -71.000 -$24,850.00 0.000 $0.00

WATERMAIN, TRENCHED, DUCTILE IRON, 24 INCH

0039 5020-108-A-0 EA $8,700.000 1.000 $8,700.00 -1.000 -$8,700.00 0.000 $0.00

VALVE, BUTTERFLY, 24 INCH, FURNISH ONLY

0040 5020-108-A-0 EA $2,000.000 1.000 $2,000.00 -1.000 -$2,000.00 0.000 $0.00

VALVE, BUTTERFLY, 24 INCH, INSTALLATION

0041 5020-108-A-0 EA $61,000.000 2.000 $122,000.00 -2.000 -$122,000.00 0.000 $0.00

VALVE, INSERTION VALVE, 24 INCH
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Line Number Item ID Unit Unit Price Current Change Revised

Quantity Amount Quantity Amount Quantity Amount

0045 5020-108-X-2 EA $26,000.000 1.000 $26,000.00 -1.000 -$26,000.00 0.000 $0.00

WATERMAIN OFFSET, 24 INCH

6 items Totals $224,085.00 -$180,910.00 $43,175.00

New Items

Line Number Item ID Unit Quantity Unit Price Extension

Section: 1 - Description

8008 2416-0100012 EACH 4.000 $2,500.000 $10,000.00

APRONS, CONCRETE, 12 IN. DIA.

8009 5010-108-X-0 LS 1.000 $16,800.000 $16,800.00

WATERMAIN, TRENCHED, DUCTILE IRON, 24 INCH - STOCKPILED MATERIALS

8010 5020-108-X-3 LS 1.000 $23,020.000 $23,020.00

WATERMAIN OFFSET, 24 INCH - STOCKPILED MATERIALS

8011 5020-108-X-0 LS 1.000 $7,342.890 $7,342.89

VALVE, BUTTERFLY, 24 INCH, FURNISH ONLY - STOCKPILED MATERIAL

4 items Total: $57,162.89
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